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CCR No. 97-1629A Logged Date 12/10/97 Rev. A Request Type CCR

Priority Routine |:| Urgent Emergency |:| Affected Release B Change Class I

Title (description)
FOS/F&PRS Updates for DCN CH50

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC-97-0153
505-01-41-152-B

RTM Change Start New Baseline |:|

Problem

FOS L3, RBRs and links are being added and current RBRs require modifications based on F&PRS change order DN-
CH50.

Rev A: Modify REQ_INTERPRETATION text for RBR ICC-7005#B.

Proposed Solution

Add new L3 EOC-6220 and new RBR EOC-6220#B. Add all links and modify appropriate requirements listed in tables
1-6.

Rev A: Add text “FSTB, FDS” in REQ_INTERPRETATION.

Default values: req_status = approved; ver_status = unverified.
a_verification_status = un-verified; s_verification_status = un-verified

Impact Analysis:

Organizations Affected: BOO [] Contracts [_] ECS Chief Eng FOS M&O
Procurement [ ] QO Rel. Dev [] Rel. A [] Rel.C [] SCDO Arch. []
Science Off [ ] Security [] Subcontret [ ] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC  None Man-Months
Materials
Originator Carol Chachulski (Signed) Carol Chachulski  12/5/97
Signature Date
Office FOS Office Manager (Signed) Debbie Dunn 12/5/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ |
Comments:

CCB Chairperson  (Signed) Joe Guzek  12/10/97

Signature Date
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